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General Offices
CURRENT AND TA ED

Sampling of the Aroclor production department drowning
Jet water, and sampling of the treatment plant effluent
continues. No further data availatle at present.

In last menth's report ihe current Arcclor losses were
estimated 10 be about €5/ /day. Since avout 4/30/70, I

am estimating the losses to have increased Lo as high as
265 /day. At that time the Muriatic Acid Depariment
stopped using Aroclor HCl off-gas, and a portion of the

gac has to te cewvered in the Arcclor Cepartment (24F).

HC1 that 1s useZ for Muriavic Acld goec through s condenser
and demlster, but any sewered in Deparitment 256 does not.,
This situation %111 be corrected (sec Item #3 under “"curs n:
projeci work") vy 5/14/70.

Projected losses remain as reported last month:

TARGET DSTE AL} 4 PPE TO RIVER ACTIOM

3/1/10 55 273 Set-liny -zt
10/1/70 i0 50 Femcvald o it

N from gas o jeo
1971(?) Belovi gsolubility

KNOWN LOSSES TO SEWSR IN APHIL

Other than the routine Aroclcr production losses estirzted
above, known losses to the sever were astimated as follcews:

Dept. 23%: z gallons {rom theruinol unit
Dept. 2h&: -1CCG gollons Trom locse flange curinc
stars un (thsrminol)

Dept. 251: 5 gallione rom lcaking centrifuzz
(rrAaraizl)
esL. 795 1C gnitieors Tren o Lbaroinecl ounis
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CURRENT PROJECT WORK

- 1, Absorber Rupiure Disc Alterations - Project No. 1512
. $1500 expense, $1500 capital .
EDC €/1/70 (moved up from 7/1) '
Wil) prevent losses from four rupture disc discharge 1lines.

2. Instal] Aroclor Settling Basin - Project No. 1795
S?gs%/;ggense. $7000 capital {request on 3/23, approval
EDC for project package, 6/15/70 )
EDC for installation, 9/1/70 {no change)

3, Off-Gae Plpigg Alterations (not included last month) -
A\

Project No. 13 )

$550 cxpense, $210C capital

EDC 5/14/70

This proJject allows HCl sewered in Dept. 246 from the
chlorinators to go through the off-gas condenser
and demister. :

Lk, Removal of Aroclor from Gases from Blow Tank to Drowninz
Jet
Premise issued, estimate EDC of 6/1/70
EDC for installation, 10/1/70 (no change)
Ball park estimate of $15,000 to $30,0C0

5. Removal of Digsolved Aroclops
EDC - 1371 (If justified)

N Samples of Muriezvic. Acld made with a mixture of Aroclor and
' " MCB off-gaseswere analyzéd for PCB's. Leaving the HC1 absorters,
a level of 148 ppdb PCB's was found. After carbon treatment two
samples were 1.8 and 4.0 ppb PCB's.
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